

RESOLUTION NO. 2020 – WS-10

INTRODUCED BY MAYOR AND COUNCIL AS A WHOLE

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
FOR CHAGRIN VALLEY PAVING, INC., INCREASING
THE CONTRACT BY \$580.22 FOR THE 2019 OAKWOOD
ASPHALT PAVEMENT REPAIRS PROJECT LOCATED
WITHIN THE VILLAGE OF OAKWOOD**

WHEREAS, Council approved legislation on August 27, 2019 authorizing the Village Engineer to begin the preparation of plans and specifications for Road Repairs on Various Streets and to provide advertising for bids for said project in the Village of Oakwood, and

WHEREAS, the bids for the 2019 Oakwood Asphalt Pavement Repairs Project were opened on September 20, 2019 at Oakwood Village Hall; and

WHEREAS, October 3, 2019, the Oakwood Village Board of Control authorized the Mayor and the Village Engineer to enter into a contract with Chagrin Valley Paving, Inc. for the 2019 Oakwood Asphalt Pavement Repairs Project in the amount of Seventy Nine Thousand Six Hundred Dollars and Zero Cents (\$79,600.00), as listed on the bid record on file in the Office of the Clerk of Council; and

WHEREAS, the Village Engineer had directed that additional work be performed as required to repair sections of roadway discovered during the process of making repairs.

NOW, THEREFORE BE IT RESOLVED by the Council of the Village of Oakwood, County of Cuyahoga, State of Ohio that:

SECTION 1. The Council of the Village of Oakwood hereby authorizes Change Order No. 1 for Chagrin Valley Paving, Inc., to increase the contract in the amount of Five Hundred Eighty Dollars and Twenty Two Cents (\$580.22) for the quantity adjustments per the line items contained in the Approved Construction Progress Payment Application dated September 28, 2020.

SECTION 2. This Ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety and welfare of the inhabitants of the Village, the reason for the emergency being that the same relates to the daily operation of a municipal department, therefore, provided it receives two-thirds (2/3) of the vote of all members of Council elected thereto, said Ordinance shall be in full force and effect immediately upon its adoption by this Council and approval by the Mayor, otherwise from and after the earliest period allowed by law.

PASSED: _____

Johnnie A. Warren, President of Council

Debra L. Hladky, Clerk of Council

Presented to the
Mayor _____

Approved: _____

Mayor, Gary V. Gottschalk

I, Debra L. Hladky, Clerk of Council of the Village of Oakwood, County of Cuyahoga and State of Ohio, do hereby certify that the foregoing Ordinance No. 2020 - _____ was duly and regularly passed by this Council at the meeting held on the _____ day of _____, 2020.

Debra L. Hladky, Clerk of Council

POSTING CERTIFICATE

I, Debra L. Hladky, Clerk of Council of the Village of Oakwood, County of Cuyahoga and State of Ohio, do hereby certify that Ordinance No. 2020 - _____ was duly posted on the _____ day of _____, 2020, and will remain posted for a period of fifteen (15) days thereafter in the Council Chambers and in not less than five (5) of the most public places in the municipality as determined by the Council of the said Village.

Debra L. Hladky, Clerk of Council

DATED: _____

Quality Control Inspection, Inc.

9500 Midwest Avenue, Garfield Heights, Ohio 44125

Telephone 440-359-1900 Fax 440-359-1935

Engineering support services. Quality on the job.



September 28, 2020

VIA EMAIL AND HAND DELIVERY

Mr. Ed Hren, P.E.
Chagrin Valley Engineering, Ltd.
22999 Forbes Road, Suite B
Cleveland, OH 44146-5667

Re: 2019 Asphalt Program/City of Maple Heights

Dear Mr. Hren:

Enclosed please find Chagrin Valley Paving's Payment Request No. 2-FINAL consisting of their invoice and our signed Construction Progress Payment Application and Estimate Worksheet for the above referenced project. Final closeout documents will be sent directly to CVE.

Additionally, we have deducted the Inspection Costs per the Terms of the Contract. A daily breakdown of the inspection time for this period has been included.

Based on the above, Quality Control Inspection, Inc. takes no exception to the figures as presented. As always, we recommend that you review this data and make any necessary adjustments.

If you have any questions or require additional information, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in black ink, appearing to read 'Todd H. Toaz'.

Todd Toaz
Contract Administrator

THH

Enclosures

C: Kris Vakada, Chagrin Valley Paving
Bryan Nero, Chagrin Valley Engineering, Inc.
D:\QCI\Client\Chagrin Valley Engineering\Oakwood\2019 Road Program\Estimates\Pay App 2-FINAL\CVE Letter.doc

To(OWNER): Village of Oakwood
24800 Broadway
Bedford, OH 44146

Project: 2019 Asphalt Repairs

From: Chagrin Valley Paving, Inc.
17290 Murn Road
Chagrin Falls, OH 44023
(440) 543-2253

Via(Architect/
Engineer)

Application No: 2
Invoice No: 20-0189
Invoice Date: 9/28/2020
Terms: On Rcpt
Due Date: 9/28/2020
Period To: 9/28/2020
Project No: 19-113-01
Contract Date:

For:

Contract sum.....	79,600.00
Completed to date.....	80,180.22
Retainage.....	0.00
Total earned less retainage.....	80,180.22
Previous billings.....	70,486.45
Less Inspection.....	1,698.50
Sales tax.....	0.00
Total due.....	7,995.27

To(OWNER): Village of Oakwood
 24800 Broadway
 Bedford, OH 44146

From: Chagrin Valley Paving, Inc.
 17290 Murn Road
 Chagrin Falls, OH 44023
 (440) 543-2253

Project: 2019 Asphalt Repairs

Via(Architect/
 Engineer)

Application No: 2
 Invoice No: 20-0189
 Invoice Date: 9/28/2020
 Terms: On Rcpt
 Due Date: 9/28/2020
 Period To: 9/28/2020
 Project No: 19-113-01
 Contract Date:

For:

No.	Description	Total Quantity	Unit Cost	Total Cost	Completed Units	Current Value	Prior Value	Due This Request
1	2" PDR	1,300 SY	28.00	36,400.00	1,403.74	39,304.72	39,304.72	0.00
2	8" FDR	325 SY	90.00	29,250.00	366.55	32,989.50	32,989.50	0.00
3	MOT	1 LS	5,200.00	5,200.00	1	5,200.00	5,200.00	0.00
4	Subgrade R&R	5 CY	150.00	750.00	0	0.00	0.00	0.00
5	LEO Allowance	3,000 LS	1.00	3,000.00	987.5	987.50	987.50	0.00
6	Inspection Fee Allowance	5,000 LS	1.00	5,000.00	1,698.5	1,698.50	1,471.00	227.50
				<u>79,600.00</u>		<u>80,180.22</u>	<u>79,952.72</u>	<u>227.50</u>

CONSTRUCTION PROGRESS PAYMENT APPLICATION #2-FINAL

PROJECT: 2019 Asphalt Pavement repairs

QCI PROJECT No. 60-2019-1083

OWNER: Oakwood Village

Date: September 25, 2020

CONTRACTOR: Chagrin Valley Paving

Report: 2

ORIG. CONT. AMT. : \$79,600.00

Contract Period:

ADJ. CONT. AMT. \$79,600.00

Estimate Period:
From: 11/23/2020
To: 9/25/2020

RECOMMENDED PAYMENT:

1	Total Amount Earned (see attached tabulation)		\$80,180.22
2	Less Retainage (10%)		
3	Less Inspection to Date	\$1,698.50	
4	Less Previous Amount To Be Paid	\$70,486.45	
5	AMOUNT TO BE PAID		\$7,995.27

APPLICATION SUBMITTED BY

PAYMENT APPROVED BY ENGINEER

X K.C. Vakada
Chagrin Valley Paving

09-28-20
Date

X _____
Approved By: / Title

X _____
Attested By: / Title


Date

APPROVAL RECOMMENDED BY

Remarks:

X [Signature]
Quality Control Inspection, Inc.

9/28/2020
Date



Estimate Worksheet

Project 2019 Oakwood Asphalt Pavement Repairs

Estimate # 2

Inspecting For Chagrin Valley Engineering

Period 11/23/2019 to 09/25/2020

Bid Items

Item Num	Description	Bid Quantity	Comp. This Period (Qty)	Comp. To Date (Qty)	Unit Price	Extended Cost
1	ODOT 251 PARTIAL DEPTH ASPHALT PAVEMENT REPAIR	1300 SY	0	1403.74	\$28.00	\$39,304.72
2	ODOT 253 FULL DEPTH ASPHALT PAVEMENT REPAIR	325 SY	0	366.55	\$90.00	\$32,989.50
3	ODOT 614 MAINTENANCE OF TRAFFIC	1 LUMP	0	1	\$5,200.00	\$5,200.00
4	SUBGRADE REMOVAL AND REPLACEMENT	5 CY	0	0	\$150.00	\$0.00
5	LAW ENFORCEMENT OFFICER WITH PATROL CAR FEE ALLOWANCE	1 LUMP	0	0.329167	\$3,000.00	\$987.50
6	INSPECTION FEE ALLOWANCE	1 LUMP	0.0455	0.3397	\$5,000.00	\$1,698.50
Extended Total						\$80,180.22

Prime Contractor **CHAGRIN VALLEY PAVING, INC.** RPR Signature

Contractor Representative *K.C. Yakuda* Date **09-28-20** Engineer Signature

Date **9/28/2020**

Inspection and Contract Administrator Hours Time Summary Number # 2

2/21/2020 to 9/25/2020	INSPECTOR/RPR			CA	REMARKS
	ACTUAL HOURS WORKED	REG. HOURS BILLED	OVERTIME HOURS BILLED	ACTUAL HOURS WORKED	
27-May				1	Site meeting and email communication concerning repair of patch on Forbes Road
10-Aug				0.5	Forward final quantities to contractor as requested
25-Sep				2	Complete closeout pay app with retainer release
TOTAL				3.5	

-	\$	48.00	\$	-	Regular Hours Billed
-	\$	72.00	\$	-	Overtime Hours Billed
3.5	\$	65.00	\$	227.50	Contract Administration
	\$		\$	227.50	Total Inspection Costs (This Estimate)

Previous Inspection Costs \$ 1,471.00
 Total Inspection Cost (To Date) \$ 1,698.50

DEBRA HLADKY

From: Ed Hren <hren@cvelimited.com>
Sent: Thursday, October 8, 2020 11:37 AM
To: DEBRA HLADKY; James Climer; Johnnie Warren; Dionna Hammett
Cc: Brian Thompson; Bryan Nero
Subject: CO#1 for Chagrin Valley Paving for the 2019 Asphalt Repair Legislation
Attachments: Change Order No. 1 (Chagrin Valley Paving) Oakwood 2019 Asphalt Repairs Legislation (EJH DRAFT).doc; Signed Oakwood Asphalt Pay App 2-FINAL.pdf

Good morning Deb,

Please find attached draft legislation which will authorize me to pay an additional \$580.22 to Chagrin Valley Paving for the 2019 Asphalt Repair Project. Can you confirm the date that the authorizing legislation was passed by council. I have it as August 27, 2019 (highlighted in yellow) . I've also attached the pay application that is referenced in the body of the legislation.

I would like to have this placed on work session for Tuesday.

I'm now working on the Hickory Garden legislation and will have it to you by noon.

Thanks,

Ed

Edward J. Hren, PE
Partner

From: Ed Hren
Sent: Thursday, October 8, 2020 10:33 AM
To: Deb Hladky <dhladky@oakwoodvillageoh.com>; James Climer <jac@mrrlaw.com>; Johnnie Warren <jaw111connect@yahoo.com>; Dionna Hammett <dhammett@oakwoodvillageoh.com>
Cc: Brian Thompson <bthompson@oakwoodvillageoh.com>; Stan Kosilesky <kosilesky@cvelimited.com>
Subject: 2021 OPWC Fair Oaks Resurfacing and Signal Project Legislation

Good morning Deb,

Please find attached draft legislation which will authorize me to apply for 2021 OPWC funds for the Fair Oaks Resurfacing and Signal Project.

I'll need it passed at the second meeting in October and would like to have it placed on work session for Tuesday.

I'm working on the other two pieces of legislation and will have them to you by noon.

Thanks,

Ed

Edward J. Hren, PE
Partner



CHAGRIN VALLEY ENGINEERING, LTD.

22999 Forbes Road, Suite B
Cleveland, Ohio 44146-5667
p.440.439.1999 f.440.439.1969
direct 440.399.0816

hren@cvelimited.com
www.cvelimited.com